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May 20, 2022 
 
Reference: Resident Construction Status Update No. 3:   

Oronoco Wastewater Treatment, Sewer Collection System & Water Distribution Project 

Resident construction status updates will be posted on the City’s website, emailed directly to residents 
that have provided their email address to the City, and printed for pickup at temporary mailbox stands 
located in construction areas.  To facilitate enhanced dissemination of the update to residents, we ask 
that residents sign up for email updates by sending an email to Oronococonstruction@gmail.com.  In 
addition to this update, the City has prepared a Frequently Asked Questions (FAQ) document that 
addresses common resident construction related questions and is also available on the City’s website. 
Questions about the contents of the construction status update or about the project in general can be 
directed to the City’s Engineer Joe Palen at either 507.529.6036 or joseph.palen@stantec.com. 
 
Questions or concerns about construction activities, driveway or roadway access, service interruptions or 
safety can be directed to Fitzgerald Excavating and Trucking Staff:  Project Manager Gary Richter - 
(507) 208-0473 or Project Foreman Joe Fogarty (507) 517-8512. 
 
Review of recent construction: 
 
Construction work is picking up pace on the sanitary sewer collection system & water distribution 
improvements. Over the past few weeks, Fitzgerald Excavating has set the Lift Station and Valve Vault 
#1 structures, installed forcemain piping along 6th Street SE, installed forcemain piping along 1st Street 
NW, begun installation of watermain piping on 1st Street NW, and is fusing 14” watermain for installation 
via horizontal directional drilling along 5th Street NW. 
 
Work planned over the next few weeks and associated traffic, roadway access, and service 
impacts are summarized below.  Note:  The tentative work schedule provided is subject to weather 
conditions and construction progress and may change without notice. See attached figure for additional 
information. 
 

1. Sewer and water infrastructure construction will continue on 1st Street NW from the cul-
de-sac to 9th Avenue NW.  Access to 1st Street NW will not be provided from 7 AM to 7 PM 
(Monday through Saturday – please plan to park vehicles at a location out of the construction 
area if you need to leave home during these times or if heavy rain is forecast.  The contractor 
will maintain access to roadway and driveways outside of construction hours and all day on 
Sunday unless precluded by certain construction activities or wet weather conditions. 

2. The contractor has constructed a temporary gravel access road to facilitate resident access from 
the west end of 1st Street NW to West Center Street.  See attached figure for temporary access 
road configuration.  Please only use the temporary gravel access road when required and 
exercise caution. 

3. Existing mailboxes on 1st Street NW from the cul-de-sac to 9th Avenue NW are temporarily out of 
service. A bank of temporary mailboxes for residents within the 1st Street NW construction zone 
has been erected on 9th Avenue NW and is in use.   

4. Deliveries from UPS / Fed Ex to properties adjacent to the construction zone cannot be 
guaranteed as access to the roadway will frequently be limited.  Please make other 
arrangements for deliveries or schedule to pick up packages directly from the carrier. 

5. Garbage Service on 1st Street NW from the cul-de-sac to 9th Avenue NW will be facilitated by the 
contractor.  Please put your garage out as normal and the contractor will work with the garbage 
collectors and see that service is provided. 
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6. Sanitary Sewer construction will continue from Lift Station #1 southward crossing 6th 
Street SE and Timberline Drive and will also extend south on 2nd Avenue SE to Minnesota 
Avenue.  Construction access at 6th Street SE will be closed for multiple days – please use 
alternate routes.  Construction access at Timberline Drive SE will be restricted to one lane at 
times; expect delays during active construction hours. 

7. Watermain installation will commence along the South shoulder of 5th Street NW and 
extending south under the Zumbro River and within Oronoco Park.  Minor impacts to traffic 
and driveways are anticipated.  Most of the watermain construction will be installed using 
horizontal directional drilling techniques except in areas where rock is present. 

8. Removal of the temporary access road from Riverbend Estates to the West riverbank 
stabilization improvements site is planned followed by fine grading, seed and mulch 
application of all disturbed areas. 

9. Continued material deliveries to construction work areas will periodically occur.  Expect truck 
traffic and periodic delays as materials are unloaded.  

 

The City recognizes this project will temporarily impact and inconvenience many residents during the 
construction of the critically important sewer and water improvements.  The City of Oronoco sincerely 
appreciates resident cooperation and your patience as we work together to complete this project.  
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