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June 9, 2022 
 
Reference: Resident Construction Status Update No. 4:   

Oronoco Wastewater Treatment, Sewer Collection System & Water Distribution Project 

Resident construction status updates will be posted on the City’s website, emailed directly to residents 
that have provided their email address to the City, and printed for pickup at temporary mailbox stands 
located in construction areas.  To facilitate enhanced dissemination of the update to residents, we ask 
that residents sign up for email updates by sending an email to Oronococonstruction@gmail.com.  In 
addition to this update, the City has prepared a Frequently Asked Questions (FAQ) document that 
addresses common resident construction related questions and is also available on the City’s website. 
Questions about the contents of the construction status update or about the project in general can be 
directed to the City’s Engineer Joe Palen at either 507.529.6036 or joseph.palen@stantec.com. 
 
Questions or concerns about construction activities, driveway or roadway access, service interruptions or 
safety can be directed to Fitzgerald Excavating and Trucking Staff:  Project Manager Gary Richter - 
(507) 208-0473 or Project Foreman Joe Fogarty (507) 517-8512. 
 
Review of recent construction: 
 
Over the past few weeks, Fitzgerald Excavating has continued installation of forcemain and watermain 
piping along 1st Street NW, installed structures and gravity sewer from 6th Street SE to Timberline Drive 
SE and completed horizontal directional drilling of the 12” watermain from Lake Shady Ave, under the 
Middle Fork of the Zumbro River to 5th Street NW. 
 
Work planned over the next few weeks and associated traffic, roadway access, and service 
impacts are summarized below.  Note:  The tentative work schedule provided is subject to weather 
conditions and construction progress and may change without notice. See attached figure for additional 
information. 
 

1. Sewer and water infrastructure construction will continue on 1st Street NW from the cul-de-sac to 
9th Avenue NW.  Reconstruction of this segment 1st Street NW is tentatively planned to begin the 
week of June 20th or immediately following completion of all buried utilities within the right-of-
way.   Access to 1st Street NW will not be provided from 7 AM to 7 PM (Monday through 
Saturday – please plan to park vehicles at a location out of the construction area if you need to 
leave home during these times or if heavy rain is forecast.  The contractor will maintain access 
to roadway and driveways outside of construction hours and all day on Sunday unless precluded 
by certain construction activities or wet weather conditions. 

2. The contractor has constructed a temporary gravel access road to facilitate resident access from 
the west end of 1st Street NW to West Center Street.  See attached figure for temporary access 
road configuration.  Please only use the temporary gravel access road when required and 
exercise caution. 

3. Existing mailboxes on 1st Street NW from the cul-de-sac to 9th Avenue NW are temporarily out of 
service. A bank of temporary mailboxes for residents within the 1st Street NW construction zone 
has been erected on 9th Avenue NW and is in use.   

4. Deliveries from UPS / Fed Ex to properties adjacent to the construction zone cannot be 
guaranteed as access to the roadway will frequently be limited.  Please make other 
arrangements for deliveries or schedule to pick up packages directly from the carrier. 

5. Garbage Service on 1st Street NW from the cul-de-sac to 9th Avenue NW will be facilitated by the 
contractor.  Please put your garage out as normal and the contractor will work with the garbage 
collectors and see that service is provided. 
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6. Sanitary Sewer construction will continue from Lift Station #1 southward crossing 6th Street SE 
and Timberline Drive and will also extend south on 2nd Avenue SE to Minnesota Avenue.  
Roadway access on 6th Street SE will be closed for multiple days to facilitate construction – 
please use alternate routes.  Roadway access on Timberline Drive SE will be closed for a half 
day next week to facilitate construction of a sewer forcemain crossing the roadway.  Residents 
impacted by this temporary road closure will be notified prior to the closure. 

7. Watermain installation will continue along the South shoulder of 5th Street NW and within 
Oronoco Park.  Minor impacts to traffic and driveways are anticipated.  Most of the watermain 
construction will be installed using horizontal directional drilling techniques except in areas 
where rock is present. 

8. Removal of the temporary access road from Riverbend Estates to the West riverbank 
stabilization improvements site is planned followed by fine grading, seed and mulch application 
of all disturbed areas. 

9. Continued material deliveries to construction work areas will periodically occur.  Expect truck 
traffic and periodic delays as materials are unloaded.  

 

The City and construction team recognizes this project will temporarily impact and inconvenience many 
residents during the construction of the critically important sewer and water improvements.  The City of 
Oronoco sincerely appreciates resident cooperation and your patience as we work together to complete 
this project.  

mailto:oronococity@gmail.com
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