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July 7, 2022 
 
Reference: Resident Construction Status Update No. 6:   

Oronoco Wastewater Treatment, Sewer Collection System & Water Distribution Project 

Review of recent construction: 
Over the past few weeks Fitzgerald Excavating has continued installation of sewer and water service 
piping, structures, and watermain and forcemain piping along 1st Street NW and installed structures, 
gravity sewer, and forcemain piping along 2nd Avenue SE and completed horizontal direction drilled 
trunk watermain along 5th Street NW and Oronoco Park. 
 
Work planned over the next few weeks and associated traffic, roadway access, and service 
impacts are summarized below.  Note:  The tentative work schedule provided is subject to weather 
conditions and construction progress and may change without notice. See attached figure for additional 
information. 
 

1. Sewer and water infrastructure construction will continue on 1st Street NW from 9th Avenue NW 
to Lake Shady Avenue.   

2. Street reconstruction of 1st Street NW from the cul-de-sac to 9th Avenue NW will also continue 
and should be completed within the next week or two. 

3. Access to 1st Street NW will not be provided from 7 AM to 7 PM (Monday through Saturday – 
please plan to park vehicles at a location out of the construction area if you need to leave home 
during these times or if heavy rain is forecast.  The contractor will maintain access to roadway 
and driveways outside of construction hours and all day on Sunday unless precluded by certain 
construction activities or wet weather conditions. 

4. The contractor has constructed a temporary gravel access road to facilitate resident access from 
the west end of 1st Street NW to West Center Street.  See attached figure for temporary access 
road configuration.  Please only use the temporary gravel access road when required and 
exercise caution. 

5. Existing mailboxes on 1st Street NW from the cul-de-sac to 9th Avenue NW are temporarily out 
of service. A bank of temporary mailboxes for residents within the 1st Street NW construction 
zone has been erected on 9th Avenue NW and is in use.   

6. Existing mailboxes on 1st Street NW from 9th Avenue NW to Lake Shady Avenue will be out of 
service when construction starts in this area. A bank of temporary mailboxes for these affected 
residents will be placed at Lake Shady Avenue.  

7. Deliveries from UPS / Fed Ex to properties adjacent to the construction zone cannot be 
guaranteed as access to the roadway will frequently be limited.  Please make other 
arrangements for deliveries or schedule to pick up packages directly from the carrier. 

8. Garbage Service on 1st Street NW will be facilitated by the contractor.  Please put your garbage 
out as normal and the contractor will work with the garbage collectors and see that service is 
provided. 

9. Sanitary Sewer construction will continue from along 2nd Avenue SE to Minnesota Avenue and 
along Minnesota Avenue South to near Cedar Point Road SE. 

10. An additional utility crew will begin working on sanitary sewer forcemain piping on Minnesota 
Avenue, south of CR112.  

11. Tree and shrub planting at the West riverbank stabilization improvements site near River Bend 
Estates subdivision are planned. 

12. Continued material deliveries to construction work areas will periodically occur.  Expect truck 
traffic and periodic delays as materials are unloaded.  

  

 
                 City of Oronoco 
                                      Home of Downtown Oronoco Gold Rush 
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The City and construction team recognizes this project will temporarily impact and inconvenience many 
residents during the construction of the critically important sewer and water improvements.   The City of 
Oronoco sincerely appreciates resident cooperation and your patience as we work together to complete 
this project.  

 
Resident construction status updates will be posted on the City’s website, emailed directly to residents 
who have provided their email address to the City, and printed for pickup at temporary mailbox stands 
located in construction areas.  To facilitate enhanced dissemination of the update to residents, we ask 
that residents sign up for email updates by sending an email to Oronococonstruction@gmail.com.  In 
addition to this update, the City has prepared a Frequently Asked Questions (FAQ) document that 
addresses common resident construction related questions and is also available on the City’s website. 
Questions about the contents of the construction status update or about the project in general can be 
directed to the City’s Engineer Joe Palen at either 507.529.6036 or joseph.palen@stantec.com. 
 
Questions or concerns about construction activities, driveway or roadway access, service interruptions or 
safety can be directed to Fitzgerald Excavating and Trucking Staff:  Project Manager Gary Richter - 
(507) 208-0473 or Project Foreman Joe Fogarty (507) 517-8512. 
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