
City of Oronoco, PO Box 195, Oronoco, MN, 55960. (507) 367- 4405. oronococity@gmail.com 

July 13, 2022 

Reference: Resident Construction Status Update No. 7: 
Oronoco Wastewater Treatment, Sewer Collection System & Water Distribution Project 

Review of recent construction: 
Over the past few weeks Fitzgerald Excavating has continued installation of sanitary sewer and water 
service piping, structures, and watermain and forcemain piping along 1st Street NW and installed 
structures, gravity sewer, and has begun installing sanitary sewer forcemain on Minnesota Avenue S / 
40th Street NW that connects directly to the Wastewater Treatment Facility.  In addition, 1st Street NW 
has been reconstructed though aggregate base from 9th Avenue NW to the cul-de-sac at the west end 
of 1st Street NW. 

Work planned over the next few weeks and associated traffic, roadway access, and service 
impacts are summarized below. Note: The tentative work schedule provided by the contractor is 
subject to weather conditions and construction progress and may change without notice. See attached 
figure for additional information and alternate access / detour route. 

1. Construction of utility improvements on West Center Street between 12th Lane SW and 9th Avenue
NW beginning on July 18.  Utility construction on this segment of West Center Street will require
area residents to use the alternate access / detour route illustrated on the attached figure.

• Residents located on Shady Ridge Lane SW and Pine Ridge Court SW will be required
to drive on West Center Street to the detour route.  The contractor will keep West Center
Street open to local traffic for residents on these two streets either east or west of Shady
Ridge Lane SW but, not in both directions.

• Residents located on 12th Lane SW, 3rd Street SW and 13th Lane SW will have access
only to West Center Street extending west of 12th Lane SW.  Residents in this area will
be required use the alternate access / detour routes provided.

• For residents fronting West Center Street within the construction area, access to West
Center Street cannot be guaranteed from 7 AM to 7 PM (Monday through Saturday) due
to changing construction activities.  Please plan to park vehicles at a location out of the
construction area if you need to leave home during these times or if heavy rain is
forecast. The contractor will maintain access to roadway and driveways outside of
construction hours and all day on Sunday unless precluded by certain construction
activities or wet weather conditions.

2. Sewer and water infrastructure construction will continue on 1st Street NW from 9th Avenue NW to
Lake Shady Avenue.  Street reconstruction within this segment of 1st Street NW will commence
immediately following completion of utility work.

• Access to 1st Street NW cannot be guaranteed from 7 AM to 7 PM (Monday through
Saturday).  Please plan to park vehicles at a location out of the construction area if you
need to leave home during these times or if heavy rain is forecast. The contractor will
maintain access to roadway and driveways outside of construction hours and all day on
Sunday unless precluded by certain construction activities or wet weather conditions.

3. The contractor has constructed a temporary gravel access road to facilitate resident alternate access
and detours from the west end of 1st Street NW to West Center Street. Please exercise caution
when using the temporary access road and limit speeds to 15 MPH.

4. Sanitary Sewer and watermain construction will continue from along 2nd Avenue SE from
Timberline Drive to Minnesota Avenue and along Minnesota Avenue South to near Cedar Point
Road SE.

5. A third utility crew will continue working on sanitary sewer forcemain piping on Minnesota
Avenue, south of CR112.  No resident impacts are anticipated with this construction activity.
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6. Mail Service, Garbage Service and UPS / FedEx deliveries within areas impacted directly by 
construction. 

• Existing mailboxes on 1st Street NW from the cul-de-sac to 9th Avenue NW are 
temporarily out of service. A bank of temporary mailboxes for residents within the 1st 
Street NW construction zone has been erected on 9th Avenue NW and is in use. 

• Existing mailboxes on 1st Street NW from 9th Avenue NW to Lake Shady Avenue are 
temporarily out of service. A bank of temporary mailboxes for these affected residents 
has been placed at Lake Shady Avenue and is in use. 

• Existing mailboxes on West Center Street form 9th Avenue NW to 12th Lane SW will be 
out of service when construction starts in this area the week of July 18th. A bank of 
temporary mailboxes for these affected residents will be placed at 9th Avenue NW near 
West Center Street. 

• Deliveries from UPS / Fed Ex to properties adjacent to the construction zone 
cannot be guaranteed as access to the roadway will frequently be limited. 
Please make other arrangements for deliveries or schedule to pick up packages 
directly from the carrier. 

• Garbage Service on 1st Street NW and West Center Street will be facilitated by the 
contractor. Please put your garbage out as normal and the contractor will work with the 
garbage collectors and see that service is provided. 

7. Continued material deliveries to construction work areas will periodically occur. Expect truck 
traffic and periodic delays as materials are unloaded. 
 

The City and construction team recognizes this project will temporarily impact and inconvenience many 
residents during the construction of the critically important sewer and water improvements.  
Construction traffic, access constraints & delays, use of alternate access routes, dust, and muddy 
streets are all an unfortunate reality associated with this type of construction. The City of Oronoco and 
its Contractors sincerely appreciates resident cooperation and your patience as we work together to 
complete this project. 

 
Resident construction status updates will be posted on the City’s website, emailed directly to residents 
who have provided their email address to the City, and printed for pickup at temporary mailbox stands 
located in construction areas. To facilitate enhanced dissemination of the update to residents, we ask 
that residents sign up for email updates by sending an email to Oronococonstruction@gmail.com. In 
addition to this update, the City has prepared a Frequently Asked Questions (FAQ) document that 
addresses common resident construction related questions and is also available on the City’s website. 
Questions about the contents of the construction status update or about the project in general can be 
directed to the City’s Engineer Joe Palen at either 507.529.6036 or joseph.palen@stantec.com. 

 

Questions or concerns about construction activities, driveway or roadway access, service interruptions or 
safety can be directed to Fitzgerald Excavating and Trucking Staff: Project Manager Gary Richter - 
(507) 208-0473 or Project Foreman Joe Fogarty (507) 517-8512. 
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Residents located within the pink
boundary will be impacted by West
Center Street Utility construction begin-
ning July 18.  Residents within this area
should plan to use the alternate access
route illustrated with the orange dashed
line during construction.
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