April 14, 2020  W&S Agenda and Minutes

City of Oronoco

Water & Sewer Committee Meeting
April 14, 2020 at 6:30PM
Unapproved Meeting Agenda / Notes
Members present: Ross Parker, Ryland Eichhorst, Paul Jannetto, Dylan Christopherson, 
Absent: Lori Novak (excused) Joe Timmes, Larry Stolp
Others: Joe Palen

I. Agenda 

I. Motion by Ross Parker. Seconded by Paul Jannetto to accept proposed agenda. Approved. 
II. Approval of March 10, 2019 minutes. Motion to approve minutes by Ryland Eichhorst, Seconded by Ross Parker. Approved
III. Review of Wastewater System project preliminary design status – Joe / Ryland
III. Sanitary Sewer Collection and Conveyance status

III. Stantec is confirming current community drain field locations, select individual drain field locations and sewer outlet elevations from homes.
III. Stantec has developed layouts of gravity sewer plan / profiles and low pressure system configuration – Joe shared plans for homes that are 200-250 ft or more from the street will be served with grinder stations rather than gravity sewer. Stantec has mapped estimated rock elevations and is using the information to design the collection system.
III. Cost estimate update & soil borings (part 2) in progress – (34) soil borings are being done this week at the WWTP site, (16) additional supplemental borings for the collection system, and (5) borings at the lift station sites will also be completed this week.  A total of 55 soil borings are planned. Phase 1 soil borings have encountered less rock than anticipated. Consequently, trenches for sanitary sewer and watermain need to placed 10 ft apart, resulting in slightly higher construction costs to construct pipes in streets and reconstruction of streets.
III. Cedar Woodlands II lift station – Joe has been communicating with CW II Maintenance Supervisor regarding the plan to jointly use a walking path and driveway needed thru Outlot A for access to lift station #4. 

III. Riverwood Hills lift station #3 – The current gravel path to Riverwood Hills Park off of Shady Oak Lane SW will be widened from an 8 ft to a 10 ft wide bituminous path to Lift Station #3 for access from vehicles to the lift station. Both this access and the one to Lift Station #4 in CW II will need to be plowed during the winter for day inspections. Turnarounds will be designed at both lift stations

III. Design review of WWTP design – Site layout revisions.
III. Review current WWTF site layout – gravity flow through WWTF structures
III. Joe gave a detail overview of the grading and site plans for the WWTP site. 

III. Stormwater flow around site

III. Culverts located under the gravel road entrance from the MN Ave cul-de-sac will direct water along the access road to the WWTP.  Storm water from Mn Avenue and the west of the site (total drainage area of ~115 acres) will be routed to the east under the access road to the WWTF via 3-48” culverts.  No changes to existing drainage patterns.
III. All wastewater pumped to WWTF Headworks

III. Change in design from Facility Plan to take advantage of gravity flow with the headworks at the SW corner of the site will allow gravity feed to other buildings for processing of wastewater. Initial design was to have the headworks be at the East side of the WWTP site and pumped to buildings to start the process.
III. Joe gave an overview of the building locations on the WWTP site.
III. Septage receiving station at WWTF
III. The plan is to keep the septage receiving station but review the design and location and consider a direct pump connection from Septic Truck to the headworks building vs pumping from the current design location to the headworks. Joe to follow-up with WWTP design team at Stantec. 

III. Question about storage location of chemicals used at the WWTP site and the pumping and piping layout for chemicals at the site.  Joe will follow up with design team.
III. Trees – Request City’s preference regarding installation of deciduous trees or evergreens on North, East and South perimeter of site. Maybe evergreen trees on the south side of site for benefit of Oronoco Estates residents and trees in front and evergreens on the North side.

III. Gas and Utility requirement requests to MN Energy and People’s Energy were sent this week for preliminary service design requests. 

III. Lift station power requirements were discussed – Single vs 3 phase for lift stations using less than 15 HP pumps. 3-phase for over 15 HP and single phase for less than 15 HP if cost to get 3-phase is excessive. Joe to review with design team.
III. Solar Power – Consider talking to People’s Energy about 3rd party location for solar credits. Not part of bonding bill fund request but can provide energy efficiency for the WWTP and possible lift stations. Consider using LED and high efficiency equipment in building and site design.
IV. Riverwood Hills Watermain Looping Project: 
IV. Fitzgerald Excavating awarded the contract for $148,685.00. Project tentative plan to start April 20.

IV. Joe to work with Public Works to determine how best to relocate a few trees that need to be removed for the looping project. May relocate these trees to other locations in Riverwood Hills Park if they are not too large. 

IV. Communications options with RWH residents about work-

IV. Joe to prepare a letter to share with RWH HOA President about the Riverwood Hills water looping project. Will make announcement on City web site and FB.
V. Motion by Ross Parker and seconded by Ryland Eichhorst o adjourn. Approved. Adjourned at 8:06 PM. 
VI. Next meeting, May 12, 2020.
Respectively submitted by Ryland Eichhorst 
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