December 10, 2024

City of Oronoco

Water & Sewer Committee Meeting

Oronoco City Council Room
Tuesday, December 10, 2024, 6:30PM
Meeting Agenda

Members present:

Absent: None

Others present:

The meeting started at 6:30 PM.

Agenda - Motion by xxxxxx and 2" xxxxxxxx to accept agenda. Approved.

l. Approval of November 12, 2024, minutes. Motion by xxxxxx and 2" by xxxxxxx. Approved.

Il. Wastewater Treatment Facility (WWTF)

A. WWTF Contract #1 — Construction Status Update
1. Staab — Pay request #32 for WWTF totaling $23,169.32.
2. Change Order #5 — Approved by City Council and submitted to MPCA.
3. Outstanding issues for contractor to address:

a. Electric switch gear partially delivered. Installation schedule pending.
1. (1) of (2) have been delivered. Schedule for delivery of 2" one has not been
provided yet. Update
b. Installation of the four WAS Pumps in the SBR? — Scheduled for December 16th
Signage for entrance / exit and perimeter fencing at the WWTF. Update
Valor / Kilmer Electric items: The last update from contractor said “We have been
to the site and installed the fan motor, unit heater motor, and the unit heater. The
new unit heater needs to be connected to power by the electricians and EF-D1 is
not working and we traced it back to the electrical panel and the breaker was on.
So that will need to be looked at by the electricians as well. Let me know when
these have been addressed and | will get my sub to come back and finish the TAB
and wire the damper.” Update
e. The central control system for HYAC throughout the WWTF and housed in the
admin building is not functioning correctly. The City requests WHV send a
technician to the WWTF to get the system up and running and to confirm that
pretreatment building gas detection system is functional and integrated into the
central HVAC control system. The City also requests WHYV provide a staff training
on the central HYAC system. Update

oo

1. PeopleService Operation of Wastewater System. Update
A. Operations Status Update.

B. PeopleService monthly Report.
i. November Report - Update
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V. Phase 1A Wastewater, Sanitary Sewer, and Watermain Improvements
A. Fitzgerald Excavating — Pay request #32 — totaling $18,486.87.

B. Contracts #2 and #3 — Construction Status

1. Turf restoration — Both Ellingson and Fitzgerald have overseeding and fine grading
issues to correct along with minor punchlist items. Turf restoration items will be
addressed next spring.

2. Air / vacuum release manhole training and leakage issue.
a. Contractor has provided 3 new valve seats and has promised 2
additional valve seats for the 14” forcemain. The additional valve

seats will be shipped soon. Fitzgerald to install the valve seats.
Update

3. Discuss the smell complaint at lift station #1.
a. Aresident experienced a broken sewer service line caused by a gas

line installation. Gopher Septic took care of the incident but who is to
pay for the repair is in question.

b. City needs to refine responsibility for payment by updating City
Ordinance for a) gravity sewer lines to the lateral in the street and b)
gravity line from house to grinder stations. City Staff to work with
Public Works and City attorney to update Public Works Ordinances.
Update

V. Stantec Wastewater Project Construction Services Budget Shift — Stantec requesting the City
Council authorize Stantec to shift ~$50,000 in budget from the WWTF project to the Sanitary
Sewer Collection and Treatment project to cover remaining project closeout and record plan
work. As of December 1, 2024 the WWTF project has $224,264.56 in Engineering services
budget remaining and the sanitary sewer collection project as $25,373.91 in Engineering
services budget remaining.

VI. Penalty for failure to secure Sewer / Water Connection Permit prior to commencing work.
A. A general discussion concerning homeowners not obtaining a water or sewer permit and
determining what consequences homeowners and/or contractors should be addressed.
i. Committee recommend that City staff develop a process to address the problem of
residents who fail to secure water or sewer permits and associated penalties.
Update. Open and more discussion needed by city staff.

VIlI.  IN-Control Automation & Cybersecurity Service Plan- Updated Proposal- Dylan C. & Cain D.
A. Cain Dolan and Dylan Christopherson met with IN-Control regarding cybersecurity for the
city water system that has been suggested by Minnesota Department of Health. They
discussed the firewall fee and the annual service agreement fee issues. IN-Control to
respond with a more formal quote. Open item for discussion at the Dec 10" meeting.
Update.



December 10, 2024

VIIl. Cedar Woodlands I- Existing Lift Station,
A. Cain provided details regarding this lift station higher than normal power usage as reported

by People’s Energy Cooperative. Upon inspection of the lift station pump Cain found a
busted pipe that caused the continuous pump to run causing the high electrical power
consumption and a damaged check valve. Gopher Septic fixed the damaged components.
Cain is requesting a remote receptacle be installed for standby generator use in case of a
power outage. Cain will obtain (2) quotes from remote receptable suppliers and review at
the December 10" meeting. Update.

IX. Initial discussion regarding Phase 1b — timeline and kickoff ideas.
X. Next meeting January 14, 2025, 6:30 PM in-person.

XI. Motion by xxxxxx and 2" xxxxxxx to close the meeting xxxxx PM. Approved.

Respectively submitted by Ryland Eichhorst
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