

May 12, 2020  W&S Agenda and Minutes
City of Oronoco
Water & Sewer Committee Meeting - ZOOM
May 12, 2020 at 6:30PM
Unapproved Meeting Agenda / Notes

Members present: Ross Parker, Lori Novak, Ryland Eichhorst, Dylan Christopherson
Absent: Joe Kimmes, Larry Stolp, Paul Jannetto
Others: Joe Palen
Agenda 
Motion by Ryland Eichhorst. Seconded by Ross Parker to accept proposed agenda. Approved. 
Approval of April 14, 2020 minutes. Motion to approve minutes by Ryland Eichhorst, Seconded by Lori Novak. Approved
Review of Wastewater System project preliminary design status – Joe / Ryland
Sanitary Sewer Collection and Conveyance status
Cost estimate update & soil borings update – Joe
Phase I and II soil borings have been completed for 133 soil borings. Final Geo-tech report should be received by ~May 18.
Lift Station Design Reviews - Joe
Cedar Woodlands I lift station #4
Joe and Ryland met with HOA officers May 7 and reviewed the access and lift station placement in Outlot A. Lift station pumps are designed for the current homes + a little growth. Significant Ffuture growth will require an update in pump size. 
Riverwood Hills lift station #3 
Ryland to set up a time to review LS-3 with HOA officers with Joe Palen and answer questions they may have. Access will be from Shady Oak LN SW to the lift station.
Downtown (Garden Park) lift station #2
LS-2 will be located in Garden Park by the current parking lot. It will be elevated a couple of feet above 1st SE. 
River Park lift station #1
LS-1 will be located at the west end of Outlet A along 6th St SE. Ryland to review the lift station with neighbors immediately North of the LS-1 location. This Is the largest of the lift stations and will pump the sewage via a force main to the WWTP. Access is directly from 6th St SE. Will consider a smaller fire hydrant located by the lift station.
River Park lift station #1A replacement
LS-1A will replace the smaller current lift station located off of River Park Pl SE. Ryland will share info with property owner.
Cedar Woodlands II lift station #1B upgrades
LS-1B will have the current grinder effluent pump updated. Flows from CW II will be pumped to Timberline Dr SE and ultimately to LS-1A and LS-1.
All lift stations will be Phase I3 phase electric, with the exception that LS-1a will may be 3 single phase. Access to the lift stations will be bituminous and plowed in the winter.
Design review of WWTP Update - Joe and Luke Murry
Follow up on questions asked at last month’s meeting – 
Reviewed the responses from Joe’s memo with committee members.
Overview of Oronoco WWTF 30% design plans –
Joe shared memo discussing details of the 30% status with the committee members.
Gas, Electric and Communications service costs to WWTF and Lift Stations
Joe shared estimated costs from People’s Energy Cooperative ($35,000), Minnesota Energy Resources (gas) ($5-15,000), 
Bevcomm ($0).
Property Acquisition:  
Meeting with Mathy to review WWTF Site Plan
Joe to set up the meeting with Mathy, property owner.
Retain Appraiser for 10 Acre Mathy Property (WWTF)
Joe to solicit quotes from appraisers for appraisal .
Administration building
Will be heated by natural gas
Joe to review building plans with Dan Howard, Public Works.
City asked to provide feedback on Admin building size and use (see memo for details).
Projected Easement needs:  11 Temporary Easements, 39 Permanent Easements and 89 Blanket Easements 
Temporary easements are necessary to help facilitate construction.

WWTP design review will be discussed at the June W&S meeting with Stantec design engineer.
Riverwood Hills Looping Project: Project nearing substantial completion
Joe updated the committee regarding the water looping project. Contractor has completed the watermain construction line connection. Pressure and bacteria tests have been completed. Contractor is finishing up restoration and should be completed by May 22. Project costs should be under budget.
Reviewed a couple issues regarding damages done by contractor – 2 irrigation damage cases – contractor responsible to fixing. Damage to resident’s lawn outside of easement – consensus of water & sewer committee would be to continue with hydro -seeding with mulch. Placing sod in damage area is expensive and would set bad precedent. Hydro- seeding and mulch is consistent with current city policy on reconstruction areas.
Bonding bill Update 
Ryland updated the committee with the legislative news. The House Capital Investment Committee bonding bill HF2529 was voted out of committee to the House floor session for a vote. Oronoco’s project in the bill shows a total of $600,000 vs the requested $20.4 million. The $600,000 figure was from last years HF2158 Oronoco WWTP project bill showing $600,00.00. Senate Capital Investment Committee bill has not been released. There is currently no schedule when its bill will be released.
Motion by Ross Parker and seconded by Ryland Eichhorst to adjourn. Approved. Adjourned at 8:40PM. 
Next meeting, June 9, 2020.

Respectively submitted by Ryland Eichhorst 
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