June 9, 2020 W&S Agenda and Minutes

City of Oronoco

Water & Sewer Committee Meeting - Zoom
June 9, 2020 at 6:30PM
Unapproved Meeting Agenda / Notes
Members present: Lori Novak, Paul Jannetto, Joe Kimmes, Ryland Eichhorst, Dylan Christopherson
Absent: Larry Stolp, Ross Parker
Others: Stantec engineers - Joe Palen & Luke Murry, Collin & Allyson Craven

I. Agenda 

I. Motion by Ryland Eichhorst. Seconded by Paul Jannetto to accept proposed agenda. Approved. 
II. Approval of May 12, 2020 minutes. Motion to approve minutes by Dylan Christopherson, Seconded by Paul Jannetto. Approved
III. Review of Wastewater System project preliminary design status – Joe / Ryland
III. Sanitary Sewer Collection 
III. Lift Station Design Reviews - Joe

III. Riverwood Hills lift station #3 

III. Joe and Ryland met with the Riverwood HOA officers at the location of LS-3, to share the designs of the lift station. No major issues were discussed. They appreciated the time to meet with them.
III. River Park lift station #1

III. Ryland met with Collin Craven and Matt Rueter to share the proposed location and design of LS-1. LS-1 is the main lift station that will collect all the sewage from the other Lift Stations. A force main from LS-1 goes to the WWTP. Collin and Matt forwarded their concerns for the location at the west end of Outlot A, which is directly behind their property. Collin and Allyson called into the committee Zoom for the discussion. Their major concerns were the potential smell, pump noise, loss of property valve and the aesthetics of having the lift station behind their homes. The committee reviewed the letter and discussed their proposed alternative location 650 ft to the east in the current drain field building locations. Stantec engineering estimated it would cost ~$110,000 to relocate LS-1 to the alternative site. The committee will review the property and home value by having the lift station located behind their home. Will continue the discussion at the July meeting.
III. River Park lift station #1A

III. Ryland met with Billie Schultz whose property LS-1A will be located on within an existing easement. LS-1A will replace the current River Park lift station behind Ryland Eichhorst and Billie Schultz homes. Ryland shared the design and location for the lift station with Billie.
III. \Design review of WWTP Update - Joe and Luke Murry
III. Property Acquisition:  

III. Meeting with Mathy to review WWTF Site Plan

III. Joe and Ryland met with Mathy Construction management regarding the land that would be used for the proposed WWTP. They are still supportive of the WWTP location. Joe will initiate obtaining an appraiser for conducting the appraisal of the property. 
III. We also discussed the proposed Future Land Use Map Plan which could include 80 acres of Mathy’s land just to the north and east of the WWTP. Mathy voiced concerns about showing part of Mathy’s property on the FLUP as R1 property off of 100th St, where they are currently mining and plan to continue mining for 50+ years. They would prefer it be shown as mining area with the appropriate land use designation for this land use.
III. WWTP design review – Dylan’s shared his comments regarding the WWTP design and other aspects of the project based on his experience.
III. Joe and Luke responded in a memo addressing Dylan’s comments and the committee reviewed the comments in our meeting. Appreciate Dylan’s time to review the design and share his professional comments. Dylan will review Joe’s comments and respond back to Joe and Luke with any concerns.
III. Joe shared comments from a review of the WWTP Administration building with Bruce Paulson, Stantec’s architect, with proposed changes to the layout of the building. Items such as floor covering, , in-floor heat, large garage with single 16 ft door, removing some windows, possible steel roof, etc. Updated plans of the Administration Building will be reviewed in the near future.

III. Stantec prepared a draft Request for Proposal which will be sent out at the end of this week to various suppliers for the Sequenced Batch Reactor (SBR) for the WWTP. This RFP is being sent out to system suppliers who are to prepare a proposal with costs for providing an SBR system to be installed at the WWTF by the future WWTF contractor retained by the City.
IV. Dick Nelson Water and Sewer Line Quotes to Curb stop – Joe shared that he has received (4) quotes for an open trench to provide water and sewer curb stops at Dick Nelson’s property line. The lowest is Ottman Excavating for $11,260. Joe will share with the Council next Tuesday evening.
V. Riverwood Hills Looping Project: Project nearing substantial completion
V. Joe said that the new watermain is in service. A punch list has been prepared and shared with Fitzgerald Excavating to take care of open items related to completion of the project.
VI. Bonding bill Update 

VI. Joe and Ryland met with Senator Senjem recently to share background information on the importance of obtaining bonding bill for $24.027 million for the complete project. Hopefully the legislators will meet in a Special Session starting June 12 to complete numerous legislative items including a bonding bill. 
VII. Motion by Ryland Eichhorst and seconded by Lori Novak to adjourn. Approved. Adjourned at 8:05 PM. 
VIII. Next meeting, July 14, 2020.
Respectively submitted by Ryland Eichhorst 
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