March 10, 2020  W&S Agenda and Minutes
[bookmark: _GoBack]City of Oronoco
Water & Sewer Committee Meeting
March 10, 2020 at 6:30PM
Unapproved Meeting Agenda / Notes

Members present: Paul Jannetto, Ryland Eichhorst, Ross Parker, Dylan Christopherson
Absent: Larry Stolp, Lori Novak, Joe Kimmes
Others: Jeff Hovel, Joe Palen
Agenda 
Motion by Ross Parker. Seconded by Paul Jannetto to accept proposed agenda. Approved. 
Approval of February 11, 2019 minutes. Motion to approve minutes by Dylan Christopherson, Seconded by Ross Parker. Approved
Extension of MOU with MPCA and Olmsted County
MOU Extension signed. MOU has been extended to Sept 24, 2023
The extension was extended to Sept 24, 2023 to allow for residents to connect to the Municipal System when completed in 2022, pending $20.4 million bonding bill money in 2020.
Signed by Ryland and Rebecca and returned to Steve Oscarson at MPCA for signatures from MPCA and Olmsted County Planning Dept officials. 
Review of WWTP project – Joe / Ryland
PFA released $1.4 million funding. See Feb 18 City Council Packet for proposed Work Plan that was shared with PFA.
City Council approved the Work Plan for PFA release of the $1.4 million funding. Stantec continues to work on the pre-design
Preliminary Design Task status
Stantec is confirming current community drain field locations, lift pumps and  easements.
River Park Lift Station
Stantec will plan on designing a new lift station to replace the current system.
MN Ave agreement with Oronoco Township for an utility easement
City has started discussions with Oronoco Township and Olmsted Planning for the 10-acre WWTP location.
The WWTP location will be owned by the City. Will plan on acquiring a utility easement along MN Ave North and South from the City limits to the WWTP location from the Oronoco Township. The city will plan on petitioning the County for annexing land for the WWTP. The city also plans to update the Future Land Use Plan to include the WWTP and 80 acres to the East of the current SE corner of the Future Land Use Plan in the P&Z committee.
Fire Suppression and Protection system will be needed for the Control room where staff is located. Stantec confirmed the design needed.
March 9 meeting with Rochester Mayor and staff – Ryland / Joe
Joe and Ryland shared information of our meeting with Mayor Norton and Rochester City Staff. Emphasis of the meeting was to share with Rochester the decision process that went into our decision for a Regional WWTP project. Rochester had proposed an MOU for convergence to Rochester. Public meeting with Oronoco Citizens and ultimate decision was for a regional WWTP. Future discussions for possible use of the Regional WWTP with Rochester NW territories is an option that is open for future discussions.
Bio-Solids Disposal and WWTF Operation Options - review/discussion Patrick Haney / Joe & Ryland
Patrick Henry, from Stantec, led the discussion. Ryland provided background information from the Pine Island WWTP operator, who store Bio-liquid and pumped/spread every fall via a local supplier/contractor. Ryland also shared information from two local contacts who spread the Bio-liquid on farms in the local area. Consensus of the committee to provide Bio-liquid storage at the WWTP site vs a thicker Bio-liquid product that requires a bulk spreader vs a chisel plow of a more liquid, Bio-liquid product. Patrick to contact one of the contract applicators for more detail of how they spread the Bio-liquid and make up of the amount of nitrogen in the waste.
WWTP Operators employed by the City vs Contract WWTP operators. Committee members shared thought regarding either approach. Consensus is to provide a City employee, possibly a Class B operator and a Class A signing operator or hiring a Class A operator and a second employee as a Class B operator. The City may ask our Public Works supervisor if he is interested in getting his Class C or possible train for a Class B operator license. Ryland to follow-up with our Public Works Supervisor of his intentions. 
Design review of WWTP design – Dylan Christopherson is the Maintenance Supervisor at the Rochester WWTP and will work with Patrick Henry, Waste Water plant design team leader with periodical design reviews on a on-going bases. The W&S committee will be updated at key milestones of the design process. Appreciate Dylan’s time to conduct these reviews and discussions with Patrick.
Capital visit – Feb 26 and bonding bill language
Shared comments from my visit with Suzy Geroux, Senate Capital Investment Committee Administrator who had comments regarding several aspects of our WWTP proposal. Joe and I responded with answers to her questions.
Ryland and Joe provided a draft proposal of the bonding bill language to Senator Senjem and Counsel to formally write the bonding bill language.
Riverwood Hills Looping Project: 
Fitzgerald Excavating awarded the contract for $148,685.00. Project tentative plan to start April 20. Will need to share the start date with Riverwood Hills residents.
Motion by Ryland Eichhorst and seconded by Paul Jannetto to adjourn. Approved. Adjourned at  8:30 PM. 
Next meeting, April 14, 2020.

Respectively submitted by Ryland Eichhorst 
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