September 10, 2019, W&S Agenda and Minutes

 




City of Oronoco

Water & Sewer Committee Meeting
September 10, 2019 at 6:30PM
Unapproved Meeting Agenda / Notes
Members present: Paul Jannetto, Dylan Christopherson, Larry Stolp, Ryland Eichhorst, Lori Novak 
Absent: Ross Parker, Joe Kimmes
Others: Joe Palen, Brad Manning, Shawn Vinz
I. Agenda 
I. Motion by Dylan Christopherson, Seconded by Larry Stolp to accept proposed agenda. Approved. 
II. Approval of August 13, 2019 minutes. Motion to approve minutes by Ryland Eichhorst, Seconded by Paul Jannetto. Approved
III. Review of WWTP project – Joe / Ryland
III. Monthly coordination meetings with MPCA – Joe
III. Joe shared the Point to Non-point Total Phosphorus Trading Summary Technical Memo that was sent to MPCA on 9-10-19.

III. Documents sent into MPCA in August 2019; draft EAW, NPDES Discharge Permit, Section 106 Review – Joe

III. MPCA gave a preliminary approve to the Dec 2018 Facility Plan on August 23, 2019. 

III. MPCA is drafting the EAW and NPDES Discharge Permit documents

III. Draft NDPES discharge permit preview should be available to the City in November. It will then go out to 30 day and 60 day public comment period (December – February). A public information meeting is tentatively planned in Oronoco for the 2 to 3 weeks into the public comment period for the project EAW. 

III. Effluent levels were discussed at the monthly MPCA coordination meeting.  The limits that were discussed were consistent with what had been used to develop the Facility Plan.
III. Phosphorous trading agreement 
III. Point-to-Nonpoint Riverbank Stabilization project for phosphorous credits:  Review of River Bend Estates / Paul Meier and City of Oronoco Draft Agreement.
III. River Bend Outlot B and parcel to north along river – River Bend HOA representatives, Shawn Vinz and Brad Manning
III. Joe gave an overview regarding the draft agreement and project drawings with River Bend representatives in attendance.
III. Reviewed handouts of the maps showing the proposed riverbank stabilization improvements.

Some questions concerns posed by HOA representatives: 
1) Size of construction equipment used for project- large/medium excavators, trucks, loaders, articulated dump trucks, skidders (maybe) 
2)  length of project – 2 to 3 weeks in late fall/winter possibly when ground is frozen
3) maintenance – would be required by the city and access to the easement for maintenance. Concern is the number of trees that will be used. 
III. Joe reviewed the proposed riverbank stabilization agreement document. Brad and Shawn to review and discuss with other River Bend Estates residents. Ryland and Joe offered to meet with them, should they have additional questions. Response from the HOA is important and timely to keep the overall WWTP project and required permits on schedule.
III. Cedar Woodland Outlot A Riverbank Stabilization Improvements 

III. Joe to prepare similar HOA / City agreement for their review.

III. WWTF Outfall Pipe Alignment and Riverbank Stabilization Improvements on Mark Kuehn property
III. Joe and Ryland met with Mark Kuehn Sept 4, 2019 regarding the options to have the WWTF Outfall pipe extend
 through his property. Mark is very willing to cooperate with either design alternative route for the outfall pipe from the WWTP to the Zumbro River.  Mark also willing to cooperate with the City regarding the proposed riverbank stabilization that would extend onto his property from Cedar Woodlands Outlot A
III. Regulatory Certainty– Joe
III. Attorney update
III. Joe and Ryland met with Flaherty & Hood environmental attorney regarding regulatory certainty, Sept 5, 2019. Council approved up to $5,000.00 towards preparing a response/outline in his review of the project – regulatory Certainty agreement, anti-degradation report and possibly the draft NPDES permit.
III. Attorney plans to respond with comments on the Draft Regulatory Certainty Agreement by Sept 13, 2019 for Joe and Stantec to review. Possible presentation to the City council Tuesday, Sept 17, 2019.

III. Draft Regulatory certainty Agreement distributed to W&S Committee at meeting.

IV. Discussion regarding sampling location for treated effluent flow from WWTP – at the River or near WWTP?

IV. Will not be necessary to sampling at the River, but at the WWTP discharge to the outflow pipe.
V. Riverwood Hills Looping Options and Easement review:
V. Easement status

V. The requested utility easement from Mr. Gauthier has been fully signed and executed.

V. A motion was made by Paul Jannetto and seconded by Larry Stolp to recommend to council that the city proceed to seek winter bids for a Spring 2020 construction of the water looping line from Sunny View LN SW to Istas Ln SW. Approved. 
VI. Adjourned at 8:30 PM
VII. Next meeting, October 8, 6:30 PM
Respectively submitted by Ryland Eichhorst 
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