Sep 11, 2018 W&S Agenda and Minutes

 




City of Oronoco

Water & Sewer Committee Meeting
Sept 11, 2018 at 6:30PM
Unapproved Meeting Agenda / Notes
Members present: Beau Hanenberger, Lori Neu, Paul Jannetto, Larry Stolp, Sheila Craig, Ryland Eichhorst
Others: Joe Palen, Jeff Hovel
I. Agenda Motion by Beau Hanenberger , Seconded by Paul Jannetto. Approved
II. Approval of August 9 2018 minutes. Motion by Beau Hanenberger, Seconded by Larry Stolp. Approved
III. Report of the draft of PPL status – Sheila
III. Sheila shared information from the Draft 2019 Clean Water Project Priority List that lists Oronoco, which is ranked at #46 out of 258 projects. Oronoco has 63 Priority Points and listed the Estimated Project Costs for $35,922,250.00. The previous PPL lists showed only areas B, C and F. This new ranking consolidates the complete project.
IV. In-depth review of detailed Work Plan and budget for the Wastewater System project – Joe

IV. Joe passed out a Work Plan, August 24, 2018 letter proposal and the appendix to the letter proposal containing letters and figures.

IV. Joe explained the different fee types that Stantec Engineering uses for the different phases of design and construction based on the Stantec’s Master Service Agreement with the city of Oronoco.

IV. Joe went through the Work Plan discussing Task 1, 2, 3 and 4. Discussion with these Tasks included comments related to the Wastewater System and Watermain Distribution for areas C, F and Z.
IV. Task 1 – Wastewater system estimated Engineering hourly costs of $199,650 could be funded by the balance of the $500,000, 2017 bonding money. The Task 1 Watermain feasibility report cost of $6,670 would need to be funded through the City’s Water Utility or Capital Investment Fund.
IV. Discussion regarding Task 1.3, Future Land Use Plan – P&Z needs to work with Stantec Planning department to insure the Future Land Use Plan is completed with consideration given to  the wastewater service area, etc..
IV. Joe reviewed Stantec’s letter proposal to the City of Oronoco, dated August 24, 2018 which includes discussion of Tasks 1-4 from the Work Plan and a summary of the associated project estimated construction and engineering costs.

IV. Stantec’s letter proposal also includes a discussion on the “Next Steps to Advance the Project”.  The Committee reviewed and discussed Options 1-4 that would authorize Stantec to initiate the next phase(s) of project design.  Each option includes different combination of task and associated costs.
IV. Motion by Lori Neu to recommend the City Council authorize Option 1 at the September City Council meeting which would be funded utilizing the remaining $200,000 from the 2017 Bonding Bill (contingent upon PFA’s award of the funding).  This will allow Stantec to start work on Task one soon as we anticipate PFA authorization of the associated grant funds prior to the September City Council meeting.  Subsequently, the committee recommended the City Council authorize Stantec to proceed with the remaining work tasks discussed in Option 2 as soon as PFA approves the grant funding agreement from the 2018 Bonding Bill and awards the funding for the work discussed within Option 2.  Seconded by Paul Jannetto. Approved.
V. Motion by to adjourn by Beau Hanenberger, second Lori Neu. Approved. 
V. Adjourned at 8:30 PM
VI. Next meeting, Oct 2, 6:30 PM
Respectively submitted by Ryland Eichhorst / Sheila Craig
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