October 8, 2019, W&S Agenda and Minutes

 




City of Oronoco

Water & Sewer Committee Meeting
October 8, 2019 at 6:30PM
Unapproved Meeting Agenda / Notes
Members present: Ross Parker, Ryland Eichhorst, Paul Jannetto, Lori Novak, Joe Kimmes, Dylan Christopherson
Absent: Larry Stolp
Others: Joe Palen, Dan Howard, Jeff Hovel, Connie Cradick, Mark Janovec-Stantec, Don VanKeulen- Olmsted County
I. Agenda 
I. Motion by Paul Jannetto, Seconded by Lori Novak to accept proposed agenda. Approved. 
II. Approval of September 10, 2019 minutes. Motion to approve minutes by Lori Novak, Seconded by Ross Parker. Approved
III. Review of WWTP project – Joe / Ryland
III. Review Status of documents sent into MPCA in August 2019– Joe

III. NPDES Discharge Permit 

III. The city received a copy of the draft agreement to review October 8, 2019. The City and Stantec have 30 days to review the draft and respond to MPCA with any comments. The NPDES permit has a 60-day public comment period and the EAW has a 30-day public comment. The intent is to have both of these released at or near the same time by MPCA beginning in mid-November for public comments.

III. Point to Non-Point TP Credit Trading Tech Memo Revisions

III. It was amended and resent to MPCA for their review the week of Sept 30.

III. Antidegradation Analysis Revisions
III. The Antidegradation Analysis Report has been resubmitted to MPCA with revisions on October 4, 2019.

III. EAW

III. MPCA staff are preparing the EAW.  Discussions regarding the EAW are ongoing and Joe has been responding to MPCA questions. Target date for completion is mid-November

III. Public Comment Schedule and Information Meeting

III. Public comment will hopefully start mid-November and be completed mid-January.  MPCA and City are planning a Public Information meeting tentatively scheduled for early December at Oronoco City Hall.
III. Section 106 – Archeological Studies
III. The 106 Group company was hired by Stantec to do an archeological study / research of the City of Oronoco that may bear some significance with the wastewater collection system impact. Stantec will follow up with the 106 Group regarding their findings.
III. Wetland Delineations

III. Stantec engineers have been conducting wetland delineations throughout areas of the City that will be impacted by the proposed wastewater system construction. Wetland boundaries have been delineated with pink flags and surveyed with GPS. This information is needed to determine how construction of the wastewater collection and water distribution may impact existing wetland delineations and for associated agency permitting.

III. Regulatory Certainty Agreement
III. Joe shared the current agreement that will be presented to the council at the Oct 15th meeting for approval.

III. Riverbank Stabilization agreements 
III. Review of River Bend Estates Draft Agreement - HOA & Paul Meier

III. The riverbank stabilization agreements need to be completed/approved 90 days after the NPDES Permit public comment period ends.
III. Update of Cedar Woodlands Draft Agreement

III. The template for the River Bend riverbank stabilization agreement will be used for Cedar Woodlands 1 HOA agreement.
III. Project Schedule and Budget – PFA response to additional funding

III. Budget - $70,000 left of the previous $231,000 issued this summer from the $2.5 million 2018 appropriation. On-going discussion with MPCA for more allocations is continuing. 

IV. Riverwood Hills Looping Options and Easement review:
IV. Update – Council approved the develop the bidding documents for January to have completion in Spring. Connie Cradick, Riverwood Hills resident has some questions about the routing of the water line behind their property.
V. Motion by Lori Novak and seconded by Joe Kimmes to adjourn. Approved. Adjourned at 7:35 PM. 
VI. Next meeting, November 12, 6:30 PM
Respectively submitted by Ryland Eichhorst 
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